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COUNCIL AGENDA: June 13, 2006

TO: City Council a

VIA: Dennis R. Halloway, City Manager ]

FROM: Deborah Woldrutt, AICP, Community Development Director
SUBJECT: Request for Approval of an Addendum to the Agreement for

Professional Services with LSA Associates, Inc.; and, an
Appropriation to Cover the Additional Costs of the General Plan

Update Project

RECOMMENDATION

The recommendation is that the City Council approve Addendum No. 2 (Attachment A) to the
Agreement for Professional Services between the City and LSA Associates, Inc. for the General
Plan Update Project; and, approve staff’s request for an appropriation from the General Fund,
Fund Balance in the amount of $40,000 to cover the costs associated with completion of the
Project. The additional funding would be deposited into Account No. 01-1600-1820.

BACKGROUND

On April 10, 2001, the City Council approved and adopted an Agreement for Professional
Services for LSA, Inc. to prepare the comprehensive update to the General Plan. The contract
price was set at $388,900 to cover the costs of preparing the required documents (Existing
Setting Report, Draft General Plan, Draft Program Environmental Impact Report, Final
Environmental Impact Report, and Congestion Management Plan Tratfic Impact Analysis).

On September 28, 2004, the City Council approved the first addendum to the Agreement for
Professional Services for LSA, Inc. in the amount of $40,950 to increase the project funding
from $388,900 to $429,850 to cover additional project costs related to revisions to the traffic

model for the Traffic Impact Analysis.

ANALYSIS

The project schedule included in the original Agreement for Professional Services was for a 22
month period that ended in March 2003. As a result of the extended public review and additional
hearings and workshops, the project completion is over three years (or specifically, 38 months)
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overdue. The approved Budget for FY 2005/2006 included an additional $62,500 for the General
Plan Update Project. An additional $15,000 was added to the project funding as part of the Mid-
Year Budget Review. The total cost of the General Plan Update Project, including the original
Agreement amount, budget adjustments, and the foregoing request is $547,350.

ENVIRONMENTAL

Neither the Agreement for Professional Services nor the requested Addendum (No. 2) to that
Agreement is subject to the California Environmental Quality Act (CEQA) in that the documents
do not meet the statutory definition of a “project”. The CEQA Guidelines Section 15378 broadly
defines a project as the whole of an action, which has a potential for resulting in either a direct
physical change in the environment, or a reasonably foreseeable indirect physical change in the
environment. The approval of the Agreement for Professional Services with LSA Associates,
Inc. (as approved on April 10, 2001), and the proposed Addendum No. 2 to that Agreement
could not have a direct or indirect effect on the environment. Any potential impacts that might
result from the adoption of the Draft General Plan (June 2006) or related documents have been
identified and evaluated in the Draft Program Environmental Impact Report prepared for the
General Plan Update Project.

FINANCIAL IMPACT

The original funding in the amount of $388,900 that was budgeted for the General Plan Update
Project in 2001, the first Addendum ($40,950) and additional budget adjustments ($77,500) that
were approved over the last two years has been expended. The proposed Addendum would
require an appropriation from the General Fund, Fund Balance in the amount of $40,000 to be
deposited into Account No. 01-1600-1820 to cover outstanding and remaining project costs.
Upon approval of Addendum No. 2, the total cost of the General Plan Update Project is

$547,350.

ATTACHMENTS

A. Addendum No. 2
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ATTACHMENT A

LSA ASSOCIATES
PROFESSIONAL SERVICES AGREEMENT
ADDENDUM NO. 2



| LSA ASSOCIATES
AGREEMENT FOR PROFESSIONAL SERVICES
ADDENDUM NO. 2

To complete work on the City of Loma Linda General Plan Update Project, LSA
Associates will need $40,000 to cover the costs of the following tasks:

1.

Prepare the responses to two letters of comment on the Draft Program EIR from
Kathy Glendrange, Save Loma Linda and Raymond W. Johnson, Johnson &
Sedlack:

a. Graphics time to bracket the letters and put in electronic format;
b. Planner/Environmental Planner staff time to respond to comment letters; and,

c. Word processing and editing of the responses.

Prepare the revisions to Land Use Map, Special Planning Areas Map, and new

Trails and Targeted Open Space Maps:
a. Staff time for GIS and Graphics to make revisions to maps and to prepare the

new maps; and,
b. Printing (20 copies) and converting documents into pdf format for the public

hearing before the City Council.

Revise the Findings and Statement of Overriding Considerations:
a. Staff time for revising and finalizing the Findings and Statement of Overrides for

the Council hearing; and,
b. Printing (20 copies) and converting document into pdf format for the public

hearing before the City Council.

Public Hearing — Council
a. Preparing for and attending the public hearing (two people) for the presentation

of the final documents; and,
b. Mileage costs.

Final General Plan
a. Word processing time to finalize the changes to the June 2006 version of the

General Plan.

The funding needed to cover the above tasks will be split in half between the two fiscal
years, 2005/2006 and 2006/2007.
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